
Claimant makes payment 
claim within 3 months of 
reference date

Respondent pays claimed 
amount in full by due date

Claimant may apply for 
adjudication (within deadline) *
See flowchart 2 for adjudication process

Claimant may apply to court *

Claimant accepts payment 
schedule

Respondent fails to pay in 
accordance with payment 
schedule *

Respondent pays in accordance 
with payment schedule

Claimant 
disagrees 
with 
payment 
schedule Claimant 

may apply 
to court *

Claimant 
may apply for 
adjudication 
(within 
deadline) *

Respondent neither pays nor 
provides payment schedule 

Respondent provides payment 
schedule within 10 business days Claimant may apply for 

adjudication (within deadline) *
See flowchart 2 for adjudication process

Claimant may apply to court *

Detailed information about security of payment is available on the Building Commission’s website www.buildingcommission.com.au

Security of payment from 30 March 2007

FLOWCHART 1
‡ ‡ ‡ ‡

* Until amounts that are due 
and payable are paid, claimant 
may also:

• suspend works or supply of 
goods or services (must give 
3 business days written 
notice) and/or

• exercise a lien over unfixed 
plant and materials (must 
give written notice)



Claimant applies to 
ANA for adjudication

Adjudicator notifies 
parties of acceptance 
of application within 
4 business days

Respondent who has 
provided a payment 
schedule on time in 
accordance with the 
Act may prepare an 
adjudication response

ANA nominates 
adjudicator and a copy 
of adjudication 
application is served 
on respondent

Adjudicator completes 
adjudication within 
10 business days of 
accepting nomination 
(may be extended to 
15 with claimant’s 
consent)

Claimant asks 
ANA for 
adjudication 
certificate 

Claimant files 
certificate in 
court

Court makes 
judgment 

Respondent fails to 
pay adjudicated 
amount in full by due 
date * 

Respondent pays 
adjudicated amount in 
full by due date 

Detailed information about security of payment is available on the Building Commission’s website www.buildingcommission.com.au

Adjudication Process

‡ ‡ ‡ ‡ ‡

* Until amounts that are due 
and payable are paid, claimant 
may also:

• suspend works or supply of 
goods or services (must give 
3 business days written 
notice) and/or

• exercise a lien over unfixed 
plant and materials (must 
give written notice)

FLOWCHART 2

Adjudication Review

Either party may apply for 
adjudication review if they believe 
the adjudicator wrongly 
determined an excluded amount. 

• Available only if the adjudicated 
amount is $100,000 or more. 

• Review adjudicator may confirm 
original determination or 
determine new adjudicated 
amount.


